~— Contract Change Order Nos. 1-7-—

County of San Luis Obispo Sheet 1 of 1 Sheets
PUBLIC WORKS DEPARTMENT
CONTRACT CHANGE ORDER NO. 1 Project Mame: Widening OF Price Canyon Road
between Ormonde Road and HWY 227 near Pismo
SUPPLEMENTAL NO. Beach, CA

-Contract No.: . 300464
Federal Aid No.: RPLCML-5849(074)
To:_Whitaker Construction Group Inc., Contractor ;

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not
included in the plans and specifications on this contract.
Note: This change order is not effective until approved by the CONSTRUCTION ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work prices based upon Contractors
bid, agreed price, force account, or other contract amount. Unless otherwise stated, rates for rental of equipment cover only such time as
equipment is actually used and no allowance will be made for idle time. . .

Change requested by: Resident Engineer & Contractor

Extra Work at Force Account:

1. Provide payment for the Contractor’s dally flagging costs as set forth in Section 12-2.02 of the State Standard Specifications.

2. Provide payment for any increase in traffic control signs ordered by the Engineer as set forth in Section 10-1.07 of the Contract Special
Provisions.

Labor, equipment, and materials necessary to perform the work and as approved by the Engineer shall be paid in accordance with the provisions of
Force Account payment. ’

Estimate of Extra Work at Force Account: $30,000.00

Contract Price Adjustment Decrease § or Increase § 30,000.00

By reason of this change order the time of completion will be adjusted as follows: No Adjustment

Submitted by: /?}/Z?; //[M/ﬁ‘/ Date: & Jv[7 zolp

PETER NEWEL, RES/DENT ENGINEER

Approved:__ / s J/(-’ Date: 7~ & - / é

Dave O'Hzff6ran, CONSTRUCTION ENGINEER

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we
will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above

specified, and will accept as full consideration therefore, the price adjustment(s), if any, and time adjustment(s), if any shown above.
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Accepted, Date: [/ - & [ & Contractor: __Nhtaker Upnsicocdion - M’v’-ﬁ OENEIET

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the
ordered work and filing a written protest within the time therein specified.
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County of San Luis Obispo Sheet 1 of 1 Sheets
PUBLIC WORKS DEPARTMENT

CONTRACT CHANGE ORDER NO. 1 Project Name: Widening OF Price Canyon Road
» between Ormonde Road and HWY 227 near Pismo
SUPPLEMENTAL NO. 1 Beach, CA

Contract No.: . 300464
Federal Aid No.: RPLCML-5949(074)

To: Whitaker Construction Group Inc., Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not
included in the plans and specifications on this contract.

Note: This change order is not effective until approved by the CONSTRUCTION ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work prices based upon Contractors
bid, agreed price, force account, or other contract amount. Unless otherwise stated, rates for rental of equipment cover only such time as
equipment is actually used and no allowance will be made for idle time.

Change requested by: Resident Engineer & Contractor

Extra Work at Force Account:

Provide additional funds for Traffic Control and Flagging.

Estimate of Extra Work at Force Account: $50,000.00

Contract Price Adjustment Decrease $ or Increase $ 50,000.00
By reason of this change order the time of completion will be adjusted as follows: No Adjustment

Submitted by: %7( '/ Date: 18 S‘if 20 ik

PETER NEWEL, RESIDENU’ ENGINEER
75

Approved:_Z= a4 1“&/ = Date: _Z{ <=1 Zovi-

Dave O’'Halloran, CONSTRUCTION ENGINEER

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we
will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above

specified, and will accept as full consideration therefore, the price adjustment(s), if any, and time adjustment(s), if any shown above.

Accepted, Date: Contractor:

By: Title:

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the
ordered work and filing a written protest within the time therein specified.

G:\Construction\PN\300464 Price Canyon Phase IINChange Orders\CCO1 Suppl.doc
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County of San Luis Obispo Sheet 1 of 1 Sheet

PUBLIC WORKS DEPARTMENT :
CONTRACT CHANGE ORDER NO. 2 Project Name:_Widening of Price Canyon Road
between Ormonde Road and HWY 227 near Pismo
SUPPLEMENTAL NO. Beach, CA
W.O. No. 300464

Federal No. RPLCML-5949(074)

To: Whitaker Construction Group, Inc., Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not
included in the plans and specifications on this contract.

Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price
and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance
will be made for idle time. ‘

Change requested by: Contractor

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Transplantation of Manzanita and Tree Removal
Extra Work at Force Account:

1. As directed by the Engineer and monitored by the Biological Consultant, transplant Manzanita bush from STA 282+00, right, to
STA 280+00, right.

2. As directed by the Engineer and monitored by the Biological consultant, remove trees that are deemed in the way of the
construction of embankments and walls throughout the project.

Labor, equipment, and materials approved by the Engineer as necessary, will be paid for in accordance with the provisions of
Section 9-1.03A, “Work Performed by Contractor,” of the Standard Specifications.

Net Cost Decrease $ or Increase $ 5,000.00

By reason of this order the time of completion will be adjusted as follows: Deffered

Y e— 7 i - — 7 / '/’A ) i .
Submitted by: 7€V‘/"/ PZ ”"—/"/ REv, £aifid &f tz’ig‘ﬂ’j’/&/ﬁi{,‘fj{/ Date (D Av j 2016

PETER NEWEL, RESIDENT ENGINEER * {/«k)_: Z35 il
; o, Lo

Sk ﬁv’/‘/\ | Date %:éq /}ﬁ:

DAVE FLYNN, DEPUTY [j!RECTOR - ENGlNEERING SERVICES

Approved:

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we
will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above
specified, and will accept as full payment therefor the prices shown above.

Accepted, Date S 22~ /&  Contractor: Whirdker Cons, Groo Z

By: = Title Res/‘iu«l t

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the
ordered work and filing a written protest within the time therein specified.

G:\Construction\PN\300464 Price Canyon Phase I\Change Orders\CCO2.doc

30of8



County of San Luis Obispo Sheet 1 of 1 Sheet
PUBLIC WORKS DEPARTMENT

CONTRACT CHANGE ORDER NO. 3 Project Name:_Widening of Price Canyon Road
between Ormonde Road and HWY 227 near Pismo
SUPPLEMENTAL NO. Beach, CA
W.O. No. 300464

Federal No. RPLCML-5949(074)

To:_ Whitaker Construction Group, Inc., Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not
included in the plans and specifications on this contract.

Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price
and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance
will be made for idle time.

Change requested by:_Contractor

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Import Gravel for Fill Foundation and French Drain
1. As directed by the Engineer and monitored by the Biological Consultant, place %" gravel

2. As directed by the Engineer and monitored by the Biological consultant, construct French Drain using fabric and 3/4”
gravel

Labor, equipment, and materials approved by the Engineer as necessary, will be paid for in accordance with the provisions of
Section 9-1.03A, “Work Performed by Contractor,” of the Standard Specifications.

Net Cost Decrease $ or Increase $ 3000.00

By reason of this order the time of completion will be adjusted as follows: Deferred

Submitted by: Date
PETER NEWEL, RESIDENT ENGINEER

Approved: Date
DAVE FLYNN, DEPUTY DIRECTOR - ENGINEERING SERVICES

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we
will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above

specified, and will accept as full payment therefor the prices shown above.

Accepted, Date Contractor:

By: Title

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the
ordered work and filing a written protest within the time therein specified.

L:\Transportation\2016\October\BOS\300464 Price Cnyn Rd Phase 2 COs\CCO3.doc
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County of San Luis Gbispo Sheet 1 of 1 Shest
PUBLIC WORKS DEPARTMENT
CONTRACT CHANGE ORDER NO. 4 Project Name: Widening of Price Canyon Road
between Ormonde Road and HWY 227 near Pismo
SUPPLEMENTAL NO. Beach, CA
W.0. No. 300464

Federal No. RPLCML-5949(074)

To: Whitaker Construction Group, inc.. Contracior

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not

included in the plans and specifications on this confract.

Note: This change urder is not effective uniil approved by the COUNTY ENGINEER I .
Description of work fo be done, estimate of quantities, and prices o be paid. Segregate between addiiional work at contract grice, agreed price

and force acuount. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance
will be made tor idle time.

Change requesied by: Contracfor
The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engrneer s Estimate.

Vertical GRE to MSE; Cost Reduction Incentive Proposal

tem Decreases al Contract Unit Prices:
ltem | Description Unit | Bid Actual Decreased | Unit Decreased | %
Quantity | Quantity | Quantity Price Cost ($)
' : Decrease
32 Geosynthetic Reinforcement SY 15,373 7,346 -8027 5.00 (40,135.00) | (52)
54 . | Shotcrete (GRE) CY |40 0 -40 1,800.00 | (/2,000.00) | (100)
) Subtotal ltem Decreases = $(112,135.00)
Force Account analysis to perform the work for ltem 32 = - $100,084.96
Force Account analysis te perform the work for 107.5 CY of fiem 54 = - $162,838.00

Force Account analysis to perform the work for Hilfiker Wall Installation (MSE}= $196,746.33
Cost Reduction Proposal = -$ 66,176.63

Hilfiker Wall Installation (MSE) = $196,746.33

50/50 split = $33,088.31

Total Item Decreases from original Bid Amount = - $112,135.00
. Estimate of Increase = $117,699.64

-

The Agreed Lump Sum Price shall include full compensation for furnishing all labor, materials, tools, equipment and rncrdentals
and for doing all work involved, including all markups by reason of this change.

Net Cost Decrease $ or Increase$ 117,699.64
By reason of this order the time of completion will be adjusted as follows: Deffered :
= a . &4)
F o KPS 77
i ‘ 37 L
} /

Submitted by, ¢ -5~ 7 [en S Date % ¢ o G
PETFR NFWFL, RESIDEN'UENGINEER -

Approved: 4‘DM /Q/D - __ Date D15 ¢

DAVE FLYNN, DEPUTY DIRECTOR - ENGINEERING SERVICES

We, the undersigned contractor, have given careful consideration fo the change proposed and hereby agree, if this proposal is approved that we
“will provide all equipment, fumish all materials, except as may otherwise be-noted above, and perform all services necessary for the work above
specrr ied, and will accept as tull payment therefor the prices shown above.

- L P 4 . - , = - . —
Accepted, Date_ 5 - 26~/ £ Contractor_bv hitufos (castrecd. i Cymmu? g,

P A . =

By, T e Title [ recaco K [

If the Contractor does not sign acceptance of this urder, his attention is directed to the requrrements of the specifications as to proceeding with the
ordered work and filing a written protest within the time therein specified.

G:\Construction\PN\300464 Price Canyon Phase II\Change Orders\CC0O4.doc
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County of San Luis Obispo Sheet 1 of 1_Sheet
PUBLIC WORKS DEPARTMENT

CONTRACT CHANGE ORDERNO. __ 5 Project Name:_Widening of Price Canyon Road
between Ormonde Road and HWY 227 near Pismo
SUPPLEMENTAL NO. Beach, CA
W.0. No. 300464

Federal No. RPLCML-5949(074)

To:_ Whitaker Construction Group, Inc., Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not
included in the plans and specifications on this contract. ‘

Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price
and force account. Uniess otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowarnce will
be made for idle time.

Change requested by: Engineer

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate. »

Import/Export Soil for Embankment in ESA
As directed by the Engineer and monitored by the Biological Consultant, place imported soil for the Environmentally Sensitive
Areas to finish subgrade, STA 290+50 to STA 293+50, left and STA 308+00, right.

Extra Work at Agreed Lump Sum Price:
Furnish Material to replace Unsuitable material and dispose of an equivalent quantity of bituminous soil
353CY @ $66.86/CY Estimated Increase $23,601.58

For this work, the contractor shall receive and accept $ 66.86 per CY for equivalent amounts of Imported/Exported soil. This sum
constitutes full compensation for delivery of Import soil and disposal of Export unsuitable material; and shall include furnishing all
labor, material, equipment, tools and incidentals including all markups by reason of this change.

Net Cost Decrease $ or Increase $ $23,601.58

By reason of this order the time of completion will be adjusted as follows: Deferred

Submitted by: f ‘4/%/ %Mc// pate p_Oef 20l

PETER NEWEL, RESIDENT EfiGINEER

Approved: ’ Date
DAVE FLYNN, DEPUTY DIRECTOR - ENGINEERING SERVICES

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we
will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above
specified, and will accept as full payment therefor the prices shown above.

Accepted, Date_/O - 7-/& _ Contractor,_Whitak & Canctroction  Grovp, lac.

BY. o i Tile  Pres.dm ¢

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the
ordered work and filing a written protest within the time therein specified.
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County of San Luis Obispo Sheet 1 of 1_Sheet
PUBLIC WORKS DEPARTMENT

CONTRACT CHANGE ORDERNO. 6 Project Name:_Widening of Price Canyon Road
between Ormonde Road and HWY 227 near Pismo
SUPPLEMENTAL NO. Beach, CA

W.0. No. 300464
Federal No. RPLCML-5949(074)

To:_ Whitaker Construction Group, Inc., Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not
included in the plans and specifications on this contract.

Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price
and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and 1o allowance will
be made for idle time.

Change requested by: Contractor

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.
Import/Export Soil for Unsuitable Material

Extra Work at Agreed Unit Price:
Furnish material to replace unsuitable material and dispose of an equivalent quantity of bituminous soil to Cold Canyon
Landfill. For this work, the contractor shall receive and accept $ 66.86 per CY for equivalent amounts of Imported/Exported soil.
4647CY @ $66.86/CY Estimated Increase $310,698.42

This sum constitutes full compensation for delivery of Import soil and disposal of export unsuitable material to Cold Canyon
Landtill; and shall include furnishing all labor, material, equipment, tools and incidentals including all markups by reason of this
change.

Net Cost Decrease $ or Increase $ $310,698.42

By reason of this order the time of completion will be adjusted as follows. Deferred

—;bmmed by: M )7 M‘/"/ Date [2 Oct 20l

PETER NEWEL, RESIDENT ENGINEER

Approved: Date
DAVE FLYNN, DEPUTY DIRECTOR - ENGINEERING SERVICES

We, the undersigned contractor, have given careful consideration tu the change proposed and hereby agree, if this proposal is approved, that we
will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above
specified, and will accept as full payment therefor the prices shown above.

Accepted, Date /6 " /72 ~/¢& Contractor:_Whitaker Construction Group, Inc.

By: i Z’,”(’é e o Title }7r‘C SJ'JM\, 1

It the Contiactor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the
ordered work and filing a written protest within the time therein specified.
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County of San Luis Obispo Sheet 1 of 1 Sheet
PUBLIC WORKS DEPARTMENT

CONTRACT CHANGE ORDER NO. 7 Project Name:_Widening of Price Canyon Road
between Ormonde Road and HWY 227 near Pismo
SUPPLEMENTAL NO. Beach, CA
W.O. No. 300464

Federal No. RPLCML-5949(074)

To:_ Whitaker Construction Group, Inc., Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not
included in the plans and specifications on this contract.

Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price
and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance
will be made for idle time.

Change requested by:_Contractor

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.
Deletion of Rock Dowel Wall No. 1

Item Decreases at contract Unit Price

1. Per attached Table of deleted items, delete Rock Dowel Wall #1. Any adjustment due in accordance with Section 4-
1.03B(2), “Decreases of More Than 25 Percent,” of the State Standard Specifications for contract items Nos. 66, 67, 68, 70, 71,
82, 83, 84, 85, 86, 87, 88, 89, 90, 91, 92, 93, 94, and 95 is differed.

Estimated Decrease $738,681.00

2. Estimated value of whatever costs the contractor has incurred.
Estimated Increase $88,681.00

Estimated Total Decrease $650,000.00

Net Cost Decrease $ or Increase $

By reason of this order the time of completion will be adjusted as follows: Deferred

Submitted by: Date
PETER NEWEL, RESIDENT ENGINEER

Approved: Date
DAVE FLYNN, DEPUTY DIRECTOR - ENGINEERING SERVICES

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we
will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above
specified, and will accept as full payment therefor the prices shown above.

Accepted, Date Contractor:_Whitaker Construction Group, Inc.

By: Title

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the
ordered work and filing a written protest within the time therein specified.

L:\Transportation\2016\October\BOS\300464 Price Cnyn Rd Phase 2 COs\CCO7.doc
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